



June 17, 2015

So much has happened since we officially launched the Pilot phase of our new NC School Jobs Project. We would like to take this opportunity to summarize our May milestones and provide you with a preview of progress to expect in June.

Last month was key in getting us set-up for success. Key Pilot markers included:

- Applicant Tracking Project Introduction
- Distribution of TeacherMatch System Planning Guide and Template
- “Getting Started” Applicant Tracking Webinar
- 1:1’s with TeacherMatch

During June and beyond:

- TeacherMatch will be rigorously focused on the Configuration Phase of the process, which includes platform building and testing.
- Also on the horizon are planned system integrations with HRMS and Licensure.
- As we’ve previously discussed, the goal is a rolling implementation, with all Pilot LEAs up and running in the near term.
- Our joint LEA, DPI, and TeacherMatch project team will also be laying the groundwork in preparation for the statewide rollout beginning in July.

Stay tuned for more updates as we progress. In the meantime, if you ever have any questions, always feel free to contact Joel Leeper, NCDPI HRMS Project Manager or George Phelps, NCDPI HRMS Systems Analyst. They can be reached at Joel.Leeper@dpi.nc.gov or George.Phelps@dpi.nc.gov.

Thank you for your commitment to NC School Jobs Project.

Best Regards,
Joel Leeper
HRMS and Applicant Tracking Project Manager